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“Results Based Management (RBM) is is a management strategy by which all actors, contributing di-
rectly or indirectly to achieving a set of results, ensure that their processes, products and services 
contribute to the achievement of desired results (outputs, outcomes and higher level goals or im-
pact)” UNDP 
 
Results Based Management is a shift from a focus on the inputs and activities to a focus on the out-
puts, outcomes, and impact. Results are the a changes that can be described and measured and it’s 
the consequence of a cause-effect relationship. They imply that changes in behaviors, by individuals, 
groups of people, organizations, government bodies or society, has taken place. 
 
This course takes the concepts of RBM and applies it directly to the project management environ-
ment, using all the processes and methods that will help development projects achieve the desired 
results. Its designed for people that have a responsibility to manage or contribute to the results of a 
project; especially project managers, team members and program directors. 
 
Participants will develop a complete understanding of the most common principles, processes, and 
tools  that are necessary in the  planning, implementation monitoring and reporting based on best 
practices in the RBM field. With a special focus on the application of the results chain, the logical 
framework and the performance measurement framework. 
 
The online course has duration of three weeks. Each week the instructor will provide instructions to 
help students complete the required assignments. Students will participate in discussions and receive 
feedback from the course instructor. Students will have access to videos, lectures, tests, and assign-
ments that can be accessed at any time.  Students will follow a detailed schedule to complete the 
assigned activities, participate in discussion forms, and submit their exercises in order to receive a 
grade. Successful completion of all the course requirements will lead to the award of a Certificate of 
Completion.  

The course is asynchronous; the instructor provides materials, lectures, 
tests, and assignments that can be accessed at any time. Students are giv-
en a timeframe during which they need to complete the assigned activities, 
participate in discussion forms, and submit their exercises in order to re-
ceive a grade.  
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About this course 
This course provides a complete overview of the results-based project management (RBPM) ap-
proach with practical applications of tools and methods needed for planning, managing, monitoring 
and evaluating development projects. You will need between 8-10 hours per week to complete the 
lectures and case study exercises.  You will participate in engaging online conversations with peers 
from around the world while receiving a constant guidance from the instructor. 

Audience 
This course is designed for people working in development organizations, including, NGOs, project 
teams, multi and bi-lateral development organizations, representatives from national and local gov-
ernments, and anyone who is interested in learning the concepts, tools and methods of Results 
Based Project Management. Participants to our courses come from various parts of the world, and 
they bring a wealth of experience and knowledge that is shared in the course forums.  

Objectives 

Participants will gain confidence to apply the acquired skills and knowledge of RBM to their projects, 
by sharing and learning from other country experiences, they will strengthen their RBM process. Par-
ticipants will have an improved understanding of how RBM can improve the quality of their projects 
while promoting learning and accountability. Participants will also learn how to plan, manage, and 
monitor a project with a focus on results. In addition, they will learn the concepts for an effective 
evaluation, the qualities of good reports and the benefits of continuous learning process applied dur-
ing the project life-cycle. 
 

Requirements 
There are no requirements to take this course, although the students will benefit if they know the 
type of work that occurs in development organizations and development projects, or had some expe-
rience working on a project. Students should have a good internet connection, Adobe Reader in their 
computers as well as MS Office to work on the course assignments. Good connectivity is required to 
watch some of the online videos. As a convenience to our remote students you can download most of 
the course material to read offline.  

Registration fees 

The course fee is due before the start of the course; you can receive a 20% discount if payment is 
made one week before the course starts.  On the registration page you can choose your preferred 
payment methods. We accept all major credit cards in a secure online payment system. We also ac-
cept payments via Western Unions or Money Gram. If you have any questions or require more in-
structions to send your payment please contact us at info@pm4dev Reference: eCourse RBPM. We 
offer additional discounts for groups from development organizations. 
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Course Syllabus 
MODULE I - Planning for Results 

 
Lesson 1, Principles of RBM 
 Definitions 
 Results Chain 
 RBM Frameworks 
 RBPM Cycle 
 
Lesson 2, Planning for Results 
 RBPM Planning 
 Problem Analysis 
 Logical Framework 
 Results Matrix 
 

MODULE II - Managing for Results 
 
Lesson 3, Implementing 
 Budget Management 
 Stakeholder Management  
 Information Management  
 Risk Management 
 
Lesson 4, Monitoring and Evaluating 
 Performance Measurement Framework 
 Monitoring Process  
 Monitoring Indicators 
 Risks and Assumptions 
 Evaluation 
 

MODULE III - Reporting for Results 
 
Lesson 5, Reporting 
 Reporting Results 
 Writing Reports  
 Communicating 
 Management Reports 
 
Lesson 6, Learning from Results 
 Learning Organization  
 Adapting the Project  
 Continuous Improvements  
 Knowledge Management 
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Instructions 
 Registration. See the course schedule to select a date 
 Fees. The course fee is USD$150 and is due before the start of the 

course, you can receive a 20% discount if payment is made one 
week before the start of the course 

 Group Discounts: For groups or organizations that want to register 5 
or more students we offer a special 30% discount. 

 Access. You will have access to the online course starts a couple of 
days before the start of the course to prepare and get familiar with the 
site. 

 Course Limit: The course is limited to 20 students per class. 
 Course Duration. The course is three weeks long and requires be-

tween 30-40 hours to complete it. 
 Materials. Course materials are available for download from the 

online course module page to allow for printing and review.  
 Evaluation. It is required that participants complete the course evalu-

ation after they take the final exam. 
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Certificate 
Students that successfully complete the course will receive a completion 
certificate. The certificate is a demonstration that you have learned the fun-
damental concepts of Project Design, Monitoring and Evaluation. It is a valu-
able credential for your professional growth.  
 
Upon receiving your certificate, you will join a growing number of people 
who are building their competencies to increase their skills and knowledge 
to improve the quality of the projects they manage. The certificate is deliv-
ered worldwide via First Class airmail at no extra cost. 



PM4DEV is a Registered Education Provider (R.E.P.), approved by the Pro-
ject Management Institute (PMI)®.to issue professional development units 
(PDU's) for its project management training courses.  
 
Our instructors are experienced trainers and project managers who are 
PMP® certified. Our comprehensive courses in project management theory, 
fundamentals, principles and practices are designed around industry best 
practices and based on the Project Management Institute’s (PMI®) Project 
Management Body of Knowledge (PMBOK®).  
 
We are confident in our ability to provide comprehensive, practical courses 
that will enable you to further your project management education.  
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